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Name 
Transfer of SLAAP to CITY OF ST LOUIS BY GSA 

INSTALLATION COMPLETES SITE-WIDE ENVIRONMENTAL BASELINE SURVEY 
(EBS) 
INSTALLATION SUBMITS ROE WITH EBS AND NEPA (REC) TO HQAMC 

HQAMC SUBMITS ROE TO ACSIM 

ARMY SECRETARIAT APPROVES ROE FORWARDS TO GSA 

DOD SCREENING 

GSA COMPLETES SCREENING 

ARMY PROVIDES GSA WITH PARTIAL ENVIRONMENTAL DOCUMENTATION 

TRANSFER THE PROPERTY 

SITE SPECIFIC ENVIRONMENTAL BASELINE SURVEY (SSEBS) 

DISTRIBUTE DRAFT SSEBS WORK PLAN 

MEETING WITH REGULATORS, COE, CONTRACTORS ON INITIAL SSEBS WORK 
PLAN COMMENTS 
REVIEW BUILDING 3 SAMPLE PLAN (no comments received) 

REVIEW ARMY RESPONSE TO SSEBS COMMENTS 

Duration 
1569 

days? 
1040 days 

12 days 

13 days 

110 days 

30 days 

30 days 

10 days 

1day? 

383 
days? 
Iday? 

1 day? 

3 days 

57 days 

Start 
Wed 5/6/98 

Wed 5/6/98 

Fri 6/15/01 

Thu 9/27/01 

Tue 10/16/01 

Wed 11/15/00 

Thu 11/16/00 

Mon 6/17/02 

Fri 6/13/03 

Wed 8/15^01 

Wed 8/15/01 

Wed 2/20/02 

Thu 2/21/02 

Tue 2/26/02 

Finish 
Frl 6/13/03 

Mon 6/11/01 

Mon 7/2/01 

Mon 10/15/01 

Mon 3/18/02 

Thu 12/14/00 

Fri 12/15/00 

Fri 6/28/02 j 

Fri 6/13/03 

Wed 1/29/03 

Wed 8/15/01 

Wed 2/20/02 

Mon 2/25/02 

Wed 5/15/02 

Project: SLAAP 21 ACRE PARCEL 
Date: June 15, 2001 
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cu 

ID o Name Duration Start Finish 
15 SAMPLE UNDER BUILDING THREE 1 day Wed 3/20/02 Wed 3/20/02 

16 REGULATOR RESPONSE TO ARMY COMMENTS 1day? Wed 5/15/02 Wed 5/15/02 

17 CONFERENCE CALL WITH MDNR TO RESOLVE RJSK ASSESSMENT 
COMMENTS 

1day? Fri 5/17/02 Fri 5/17/02 

18 NOTICE TO PROCEED TO URS Iday? Frl 6/28/02 Fri 6/28/02 

19 URS SUBMIT CONSENT PACKAGE ON SUBS (>$100K) 1day? Wed 7/10/02 Wed 7/10/02 

20 DISTRIBUTE FINAL SSEBS WORK PLAN Iday? Tue 7/30/02 Tue 7/30/02 z 
o 

21 SUBMIT A DETAILED SCHEDULE FOR INVESTIGATION, EARLY TRANSFER AND 
REMEDIATION OF SLAAP 

Iday? Wed 7/31/02 Wed 7/31/02 

22 EVALUATE RESULTS OF BUILDING 3 SAMPLING/DATA VERIFICATION 2 days Tue 7/30/02 Wed 7/31/02 

23 PREPARE DRAFT EE/CA FOR BUILDING 3 SOIL REMOVAL (if needed) 16 days Thu 8/1/02 Thu 8/22/02 

24 REGULATOR/PUBLIC REVIEW (if needed) 30 days Thu 8/22/02 Wed 10/2/02 

25 URS SUBMIT DRAFT FINAL WORK PLANS Iday? Fri 7/26/02 Fri 7/26/02 

26 URS SUBMIT ADVANCE NOTICES TO SUBCONTRACT Iday? Fri 7/26/02 Fri 7/26/02 

27 sg URS SUBMIT RI/RA WVN Iday? Frl 8/2/02 Fri 8/2/02 

28 REGULATORY AGENCY APPROVAL OF FINAL EBS WORK PLANS (aii changes 
previously submitted) 

Iday? Fri 8/9/02 Fri 8/9/02 

Project; SLAAP 21 ACRE PARCEL 
Date: June 15, 2001 
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SLAAP 18 ACRE PARCEL 

ID o Name Duration Start Finish 
29 COE APPROVAL OF SUBCONTRACTORS 1day? Fri 8/9/02 Fri 8/9/02 

30 M URS MOBILIZE 1day? Mon 8/12/02 Mon 8/12/02 

31 NTP to URS on RI/RA ATP 1day? Fri a/16/02 Fri 8/16/02 

32 URS COMPLETE FIELD WORK Iday? Fri 9/13/02 Fri 9/13/02 

33 IDENTIFY THE LOCATION OF THE PUBLIC ADMINISTRATIVE RECORD FOR 
CERCLA DOCUMENTS 

Iday? Mon 9/16/02 Mon 9/16/02 

34 SUBMIT A DRAFT SSEBS Iday? Fri 11/15/02 Fri 11/15/02 

35 REGULATOR REVIEW OF DRAFT SSEBS 33 days? Fri 11/15/02 Mon 12/30/02 

36 SUBMIT A FINAL SSEBS 1day? Wed 1/15/03 Wed 1/15/03 

37 PREPARE FINAL FOSET 1day? Wed 1/29/03 Wed 1/29/03 

38 SHPO DOCUMENTATION 4«4 
days? 

Wed 2/27/02 Frl 11/28/03 

39 DEVELOP MOA WITH SHPO COVERING ENTIRE SITE 132 days Wed 2/27/02 Wed 8/26/02 

40 SEND DRAFT MOA OUT FOR COMMENT 30 days Mon 4/22/02 Fri 5/31/02 

41 MOA OUT FOR SIGNATURE Iday? Tue 7/30/02 I Tue 7/30/02 

42 CONTRACT IN PLACE FOR HISTORICAL REPORT 1day? Mon 8/12/02 

Project: SLAAP 21 ACRE PARCEL 
Date: June 15, 2001 
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43 DEVELOP HISTORICAL REPORT 345 days Mon 8/12/02 Fri 11/28/03 

44 DEMOLITION OF BUILDING 3 389 
' days? 

Mon 11/12/01 Fri 5/2/03 

45 CONCRETE REMEDIATION, 50PPM (except for basement slab) 56 days? Mon 11/12/01 Mon 1/28/02 

45 REGULATORS COMMENT ON BUILDING 3 DEMOLITION PLAN 55 days Wed 2/20/02 Tue 5/7/02 

47 REVIEW COMMENTS AND REVISE BUILDING 3 DEMOLITION PLAN 12 days Tue 5/7/02 Wed 5/22/02 

48 SETUP 2 days?: Mon 7/8/02 Tue 7/9/02 s 
o 
a 

49 ASBESTOS REMOVAL 20 days Wed 7/10/02 Tue 8/6/02 

50 SEWER PIPE REMOVAL 10 days? Wed 8/7/02 Tue a/20/02 

51 BUILDING DEMOLITION 55 days? Mon 8/26/02 Fri 11/8/02 

52 PCB REMOVAL 43 days? Mon 10/7/02 Tue 12/3/02 

53 SITE RESTORATION 71 days? Mon 11/11/02 Thu 2/13/03 

54 PREPARATION OF DRAFT MITIGATION REPORT 290 days? Thu 2/14/02 Thu 3/20/03 

55 REVIEW OF MITIGATION REPORT todays?' Fri 3/21/03 Thu 4/3/03 

56 FINAL MITIGATION REPORT 25 days? Fri 3/21/03 
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SLAAP 18 ACRE PARCEL 
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ID o Name Duration Start Finish 
71 SUBMIT A DRAFT FEASIBILITY STUDY 22 days Wed 2/5/03 Wed 3/5/03 

72 REGULATOR REVIEW OF DRAFT FEASIBLITY STUDY 30 days Wed 3/5/03 Tue 4/15/03 

73 ARMY WILLSUBMJT A FINAL FEASIBILITY STUDY 16 days Wed 4/16/03 Wed 5/7/03 

74 in REGULATORS WILL REVIEW/APPROVE FINAL FEASIBILITY STUDY 30 days Wed 5/7/03 Mon 6/16/03 

75 ARMY WILL SUBMIT A DRAFT FINAL PROPOSED PLAN 1 day Mon 6/30/03 Mon 6/30/03 

76 REGULATORS WILL REVIEW/APPROVE DRAFT FINAL PROPOSED PLAN 30 days Mon 6/30/03 Fri 8/8/03 s 
o 
IX 
b 77 ARMY WILL SUBMIT A FINAL PROPOSED PLAN 1 day Mon 8/25/03 Mon 8/25/03 

78 m ARMY WILL CONDUCT AN AVAILABIUTY SESSION FOR THE FEASIBILTY 
STUDY AND THE PROPOSED PUN 

1 day Mon 9/15/03 Mon 9/15/03 

79 ARMY WILL SUBMIT A DRAFT RECORD OF DECISION 1 day Tue 9/30/03 Tue 9/30/03 

80 S3 REGULATORS WILL REVIEW/APPROVE DRAFT RECORD OF DECISION 30 days Tue 9/30/03 Fri 11/7/03 

81 ARMY WILL SUBMIT A FINAL RECORD OF DECISION 1 day Fri 11/21/03 Fri 11/21/03 

82 ARMY WILL SUBMIT A DRAFT REMEDIAL DESIGN/REMEDIAL ACTION 1 day Mon 12/15/03 Mon 12/15/03 

83 13 REGULATORS WILL REVIEW/APPROVE DRAFT REMEDIAL DESIGN/REMEDIAL 
ACTION 

30 days Mon 12/15/03 Fri 1/23/04 

84 ARMY WILL SUBMIT A FINAL REMEDIAL DESIGN/REMEDIAL ACTION 1day Tue 2/3/04 Tue 2/3/04 
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SLAAP 18 ACRE PARCEL 

ID o Name Duration Start Finish 
85 ARMY WILL BEGIN IMPLEMENTING THE REMEDY 1 day Mon 3/15/04 Mon 3/15/04 

86 GSA DISPOSAL ACTIONS 287 days Mon 3/4/02 Wed 4/2/03 

87 GSA PREPARES MARKET ANALYSIS/REUSE STDY 45 days Mon 9/16/02 Fri 11/15/02 

88 GSA PREPARES APPRAISAL 60 days Mon 3/4/02 Fri 5/24/02 

89 GSA ISSU ESIFB 30 days Mon 9/16/02 Fri 10/25/02 

90 GSA NEGOTIATES WITH TRANSFEREE 60 days Mon 9/23/02 Thu 12/12/02 

91 GSA PREPARES DEED 143 days Thu 9/19/02; Wed 4/2/03 
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